

IT-DUMPS Q&A

Accurate study guides, High passing rate!
IT-dumps provides update free of charge in one year!

Exam : PMI-ACP

**Title : PMI Agile Certified
Practitioner (PMI-ACP)®**

Version : DEMO

1.What key benefits might stakeholders realize from an Agile approach?

- A. The ability to bypass the change-management process, inserting new requirements and changes directly into the team as they meet daily
- B. The early and continuous delivery of valuable software, providing increased visibility and the opportunity for more frequent adjustments
- C. Increased access to the project and less reliance on formal reports and status meetings to better understand the current work and the risks the team is accepting
- D. The team's flexibility to make changes mid-iteration as business needs or priorities change, increasing the ability of the team to meet project commitments

Answer: B

2.What is the first thing that a team should do to estimate user stories for a project?

- A. Sort the user stories according to priority.
- B. Schedule a team meeting to understand them.
- C. Define the story points measure.
- D. Estimate through function point analysis.

Answer: C

3.A story point is the:

- A. Relative measure of the size of a user story.
- B. Duration it takes to complete a user story.
- C. Priority of the user story in the backlog.
- D. Business value of the user story.

Answer: A

4.According to the Agile Manifesto, which of the following describes the more valued items?

- A. Customer collaboration, following a plan, working software, and individual interactions
- B. Working software, individual interactions, responding to change, and comprehensive documentation
- C. Individual interactions, working software, customer collaboration, and responding to change
- D. Responding to change, individual interactions, processes and tools, and customer collaboration

Answer: C

5.On a particular project, product quality is being measured at regular intervals and is consistently below the acceptable level. In a Lean environment, how should this problem be addressed?

- A. The team should implement more rigorous testing at the end of each development cycle.
- B. Management should direct the team on specific actions that they should take to improve quality.
- C. Management should guide the team as it seeks to improve itself and reduce errors in the system.
- D. The Project Champion should review the acceptable quality threshold to ensure that it is realistic.

Answer: C